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L ATTN

CI1C #: 99EPA SUPERFUND
BILLED DATE O01-SEP-2006
CUSTOMER ORDER NUMBER DW96941975

{DIAMOND ALKALI

{EPA 530

D.0.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):
U S ' ENVIRONMENTAL PROTECTION AGENCY

ACCOUNTING CPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI OH 45268-7002
BILLED ACCOUNTING CLASSIFICATION

8145.0000 2002 NA 0000 NA

LINE ITEM MOA

PR

CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR

VOUCHEk FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1}

PAGE NC. 001

REV. MAN
(TA RI/FS) 105297 BZ694
BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.
27033676

PARTIAL # 44 01-AUG-2006 THRU 01-SEP-2006

BILLING OFFICE {SEND REMITTANCE TO):
USACE FINANCE CENTER

KANSAS CITY DISTRICT GS
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

*

*

*

*

»
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W :
7, .

/ -
.

L3

/0/3//éé :

I A R R E S IS R )

BILLING ACCOUNTING CLASSIFICATION

000000 96 NA X

3122.0000 G5 08 2416 B48B 012975 96231

$150,328.18 $150,328.18
DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $139,574.89
DEPARTMENTAL OVERHEAD COSTS $3,232.20
GENERAL AND ADMINISTRATIVE OVERREAD COSTS $1,305.32
LABCR $6,215.77
SUBTOTAL $150,328.18
PARTIAL AMOUNT PAID $.00

PAYMENT DUE DATE

cipszpoua &?me)cbm

Elrzabedl. A, Buckrocker
rromct Marager

FUNDS - AUTHORIZED: -

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$10,756,000.00

CERTIFICATE OF OFFICE BILLED i . .. . .
"1 CERTIFY. THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS - -

01-0CT-2006

PAY THIS AMOUNT $150,2328.18

TOTAL BILLED AMOUNT: $7,722,816.74 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
PREVIOUS BILLED AMOUNT: $7,573,488.56 OR THAT THE ADVANCE PAYMENT REQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $150,328.18
_ TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHOR1ZEDC ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00 ’

DMS Document

98418
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Progress Report for EPA Region i

perable Unit 3, Passaic River Study I Phase: ’ RUFS, QU3
Expansion, New Jersey

| Site: Diamond Alkali, O
Bili No.: 27033676 1AG No.: DW96941975 (B2694) IAG |AG Expiration Date: Other Corps
Partial #44 NWK Award Date: 9/24/92 12/31/10 N/A
Reporting '
Period:

USACE PM
Elizabeth Buckrucker

From: To: EPA RPM
August 1, 2006 September 1, 2006 Alice Yeh/Tom Taccone

, T - I i ) , =
Participated in project progress conference call with EPA/COEMPIHQI: held 22 August 06, Key updates on focused
teasibility including continmation that pre-dratt document will be reviewed by the six partner agencies; updates also

given on modeling and risk assessment. Funding for sediment transport model to support this citort will be subimtted

by HQI on 25 Aug 06,

*  On ¥ Aug 2006. participated in conference call to discuss the transter of the ficld facility. Continued coordinaiion with

MP1 o set schedule for this transter. Preterence is tor ful) tm over to PRP- {wl en all activity/items are ready for
over) and for this not to proceed piccerneal. '

. Coordinated and reviewed WVN2 on Task Order 0002 to shiti current funds fur continued support of the focused
teasibility study. A total of $90.000 was shiftad into tasks including CSM and mass hulance. ARAR screening.,
qualitative risk assessment, and modcling additional flooding scenarios. On 7 Aug 06, WVN was approsod by PM and
Contracting Officers Representative.

*  On 8 Aug 00, participated in conference call with purpose of providing an in-progress update o the carly final action 1o
EPA.

. On 17 Aug 06, follow on conference call on the carly final action risk assessiment progress. The purpose of the call was 8
to discuss’detenmine appropriate contariinates, receptors and data quality for existing data. Schedule and future
updates were also discussed: currently BAT on schedule for dehverables to suppont the carly final action. Also, on 17
Aug 00. participated in conterence call to discuss carly action tlood modeling.

. On 16 Aug 06, held conterence coll with AL Yeh and L. Wamer concerming the Sample Status table. Disuessed the
samples analy<as which require adeitional funding for validation. EPA approved funds to be shitied into this tusk for
validation; MPEwil provide schedule and cost basis for next WVN,

. On 21 Aug 06. the tinal Award Fee Evaluation was approved by the Contracting Officer and MPI was infonmed of the
evaluation,

. Continuing coordination for approval of Final Model WP Document text was finalized but appendices required prior
to final approval on complete document. Anticipate this approval during next reporting period.

. Reviewed twe invoices on Task Order 2 and made payment on 18 Avg 06, as follows:

o Invoice 1 Paid $42,715.84; withheld $2,058.28. Held funds for improper cost tracking; WAD 10
sumimary contained crrors.

o Invoice 2: Paid $29.772. 300 withireld $5.027.91. Held tunds due to Tack of technical support

justification and WAD 10 fee not being listed on the BSF.

*  On 23 Aug 00 at the request of MPE held conterence call with K. Goldstein, Dave Lamoureux and Ed Bristow. MP)
was coneeried about wity funds were being withhield from invoices. Explained that cost tracking tool (B8F) must be
correct such that mvoiced amounts can be confinmed for approval and unnl that occurs, invoiced amounts will continue
to be withheld. Swressed importance of MPE partorming quakbity review of BSE/invoices prior to submittal.

|
|
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Progress Report for EFA Region Il

Continued coordination on the funding for the Hydrodynamic Madel Calibration Report. Duate to be scheduled tor
EPA to meet with HQI and A. Blumberg to discuss comiments on the report. In summary. correspondence trom
HQIMP! indicatc that HQI agrecable to incorporating all comments within current funding with possible exception of

grid resolution and dye simulatons. Details on funding and schedule o be determined afier the meeting on this report.

Continued coordination with EPA to add modelers to the oversight team. Bused on recommendation by M. Dortch
(ERDCQ), Dr. Paul Schroeder, also of ERDC. 15 an cxpert in the tield of capping and would be a good assct tor the
governiment tam. Hewill be contacted about his ability te support the governimenin this aversight wnd review furthe
carly final action.

Throughout the reporting period. worked with EPA on many scenarios for continued funding to suppont both the
ongoing modeling eftort und the carly tinal action. On 10 Aug 06, held conterence call with EPA to discuss
prioritizing the funds o be alfocated with the next contactinodification. On 11 Aug 00, discussed i overadi funding
needs with L. Warner based on EPA prionities. On 13 Aug 06, prepared and distributed an overall summany of the
fundine tor the carly final action cftort. Coordinated with L. Warner on Task Order 0002 (WVN3'ATP2) contract

modimcation documentation to support tie above actions and approved finai contract documents on 22 Aug 06,

Continually coordinated with MP] as to the date current funds would be expended. Provided updates throughout the

reporting period of the date work would be required 1o cease until contract funds were added. The dine of work
| t Y

stoppage was determiined 1o be 25 Aug 006.
On 23 Aug 06, TAG Amendment 9, was sent from EPA, in the amount of $1.000.000. Funds were set up electronically
within the Corps system, and the KC Contracting Officer tRalph Nunn) issued verbal authoritey on 23 Aug 06, for MPI
1o continue work on Task Order 0002, and incur costs up 10 $75,000. Work did continue uninterrupted based on this
verbal authority.
On 31 .Aug 06. contract moditication #! on Task Order 2 (WVN3I/ATP2) was signed for a total of $947,081.00.
o As part of the contract maoditication, continued ctfort to determine the source of the cost overrun for
sample processing/lab analysis. For this contract moditication. a total of $76.123.00 was justitied and

funded. An estimated 323k is still being analyzed by MPI tor cost justification,

Ongoing coordination for Water Column sampling. Coordinated for MP1 and HQI to review planning infonnation
from the PRP Group.
Preparation of monthly progress report and update of the contract expenditer.. and projection spreadsheet for TAG-

1975, A copy of the spreadsheet is attached.

Regular project progress calls and specitic sk progress calls,
8 & 17 Aug 06: Early Action Progress Call; EPA/KC Corps'MPLHand BAT
23 Aug 00; MPI Invoice Issues. Conference Call; MPLand KC Corps

25 Aug 00: Contract - Verbal authority to proceed with work, KC Comps and MPY

Prior to | Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPl - WAD 3.

10 Mar 03 - Task Order 0011 awarded for $325.262: WAD 3.

N & 30 0ct 03, 12 Nov 03 - Contract Negotiations with MPL WADs 4 & 5,

1 Dec 03 - Task Order 001 1/Modification 2 awarded for 5502.83()'(()17155_:3&\1); WADsd & 5.
12 Dece (03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 001 1:'Maditication 3 awarded tor $94.236 (nhlh—'méd): WADS

29 Apr 04 - Task Order 001 1 Moditication 4 awarded for §135.206 (obligated).

17 May (4 — WVN/ATP approved allowing MP1 to <hift funds into FSP for fall ficld sampling cffor pl.mning..

1570_BILL 44 - 2006_AUG_PASSAIC DOC
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Progress Report for EPA Region Il

27 Aug 04 - Tash Order 001 I'Modification 3 awarded for $1.313.167 (obligated).

MiestresCanpleeed | @ 13 & |4 Jan 05 — Contract Negotiations with MPI - WADs 4-7.
& Date - Cont o 31 Mar 05~ Task Order 001 1/Modification 6 awarded for $926.281 (oblizated).
Ce 5.9 10& 1 Auyg 05 = Contract Negoviations with MPL - WADs 4-7

o 30 Aug (03 - Task Order 001 1:Modification 7 awarded for $3,800.148 (obligared).

e ISDec03 Task Crder 001 E'Moditication & awarded tor $949,982 (obligated).

o0& 8 Mar 00 - Contract Negotiations with MPE - New Contract base Task Order (TO)

e 3 M ;.1r 06 — Contract WO12DQ-06-D-00006: Task Order 0002/Base Contract awarded for $999.448 (obligated).
31 Aug 06 = Task Order 0002Madification | awarded for $947.0%1 obligated).

Project Management/Community Involvement:
o Participation in telephone conturence calls with EPA and COE and intemal consultant ream mambers, Preparation of
Progress Reports, ard Budget Schedule Forecast.

Early Final Action
Numerous conference calls and intemal mectings held in the preparation of documents and analysis.
On 23 Aug 06, mecting with PRP group o discuss the carly final action with regards to the future RILFS,
Activities on the EFA include: updating the CSAME preparaed intermal review copy of the EFA reports prepared analvsis of
poteatial groundwater contributions w LPR wier calunn and baseline risk assessment report sections dratied.
Flood modeling component submitted and reviewed; corrections required in the moded due to processing errors of the
mode! results.

Technical Studies and Investigations:

High Low Resolution Coring.

Sample tracking table updated 11 Aug 06. provides update o samples taken and status for cach program Conference
call held on 16 Aug 00, to discuss status of sample analysis and validation.

Low resolution core PCB congener and dioxin/furan data provided to demaximis.

FSP Volumes 1& 2
No activity - will remove this section from future progress reports until actis iy resunies,

Risk Assessment

Noactivity ~ will remove this section from future progress reports until tull risk assessment activities resune.

Modeling Hydeodvnamic:

Ongoing HQ! work includes: meditication of model grids and testing with 2003 flow conditions: processing of AMPJand |
Rutgers fiddd sun ey data collected butv een 2004 and 2005 (ADCP and CTD casts). Effort underway 1o schedule
mecting with A, Blumberg tor discussion of Hydrodynamic Calibration Report comments,

Madeling/S

30F7
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Modeling Plan

On 10 Aug 06, HOQI resubmitted Finud Model Plan for govemment review and approval.

Completed enhancements 1o non-historical data report: pron ide convenient zeeess of 20052006 xampling duta resulis

apencies and stakchoiders.,

On 9 Aug 06, provided PREmis ERD to EPA for transter to demaximis. Corrected fow resotution coring Tocation
coordinates.

Restoration Workgroup imecting materials posted on ourpassaic.uig. _

Narative Mid-to-long range activities and nulestones are dependent on the current discussions between EPA and the PRP group.
The tunding and allocation among tasks will deterinine the exact projection of tasks for remainder of FY06 and tor
FYUZ. Anticipate both schedute and task funding update as a result of these ongoing discussions/negotiations.

FES Evaluation. This is highest EPA priority and the intent is to fully tund this evaluation during FY 06/FY07. Other
activities will be prioritized after this evaluation is funded.

HisLow Res Cores. Validation not complete - additional funds will be allocated 10 complete this validation of alt
analyzed samples. MPI to provide cost basis and schedule for completion. Anticipate all validation  be complete
during FY07, 1¥ Qur.

Final Model Plun still undergoing review tor inal approval. Cumrent plan is tor tinal 1o be complete in September
2006. '

*  Drafi Hydrodynamic Model Calibration Report to be revised based on current comments i funding is available.

Date not yet determiiied for a revised document. Mecting targeted tor September 2000 to discuss A. Blumberg

comments.

e Sediment Transport Model: Not fully funded. intoal task for modet incorporation will begin: funding decisions

will dictate the progress on this model.

*  Risk Assessinent and Problem Fomulation work will be on hold pending decisions on furding prioritics and need

for work to support FFS.

s Dratt I'SP 2 diaft ubmitted in June 2006, Further efforts are not funded.

o Cortinuation of Bi-weckhly Progress calls. Continuation of Passaie PM and PDT Mcectings with appropiiate
parties, :

wwies, TAC members and stakcholders as appropriate,

o Workgroup meetings and in-progress meeting with ag

»  FFSmeetings as approprinte with Remedial Options Workgroup and coordination with NJDEP to continue.

o Submissicr of Pre-Draht Early Final Action now projected tor 29 Sep 06, This subnugial is for the 6 pantner
agencien e revic s o to release o stakeholders: scheduled for Decermber 2000,
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Progress Report for EPA Region i

Issues
Technical: Dundee Dam Sampiing (outstanding from previous reports — no change). Wil retain us a technical issue untii the
sampling has begun.

Early Final Action work continues to increase in complexity, resulting in increasce in technical eftort {flood miodeling I

scenarios. qualitative risk assessient and alternatives comparisons).

Current schedule for Early Final Action s the prionty work underway. No issues with the sehedule tar the carrenids
funded work.

Anticipate schedule revisions after PRP negotiations are complete and long-range tuture funding plan s Doalized. In
the interim, the tunded defiverables are in mostly i support of the EFAL Other, untunded tasks arc not u; waed on the
schedule.

Fall fieldwork, if perfonmed. would imost likely be pertonned by the PRP Group with EPA oversicht. The details of
this are vet 1o be finalized. and the schedule of implementation will not be determined until the PRP negotiations are
complete. Currently. no funding available for goverminent contractor oversight to be perfonmed.

The current feved of tunding is expected 10 support project work through December 2006. with focus on ihe Early Final
Action. Tt is recommended that work plan to ccase prior to 100% of funds being “spent™ according to the MPI cost
tracking systam, sinee cost type contructs need si-ae flexibility for actual/exact cosi thut are invoiced at @ later daie.
The tunding to support Comps labor and M&S Feeis expected to support ongoing efforts through approximately
February 2007

Itis recommended that o portion of the remaining funds be placed in “reserve’™ such that when contract closeout is
conducted; funding is wvailuble to support any additional contractor payment that may be nocessury. This eaact amount
should be decided between EPA and the Corps and tunds set aside.

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2000 (and actual project cost
updated through March 2006). is being discussed between EPA and the PRP Group. Overall proiect cost continues to
be a topic of discussion within the three federal agencies - however, no long-term solution has bo2n proposed at this

tine.

IAG Summary
Amendment Funding
USACE " Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000.000 0 Initial 9/24/(02 ° N $ 1.000.000

S6EO00 O l 91103 T $ 1.030.000

136.000 0 41504 $ 1,200,000

1.500.000 3 hERREVR! ) $ 2.700.000

50.000 911704 £2,736.000

50000

1.000.000 ) ' 3 122104 S

4,000,000 % 81703 $7.750.0t0)

1000000 11730003 $8,750.000

1000006 . 8 3306 89,756,000

1.000,060 9 82306 ) ) g $10.756.000

Note: 'cuhmul Assistunce IA(J Procunviment lou[ = SR75 ()(K! Pu\onml =S$175.000
Amendiment 2 - allocation of Junds is: Procurement total = S1.081,000; Personnel $125(XX).
Amendinent 3 aflocation of funds is: Procurement total = $2.38 1 506 Persofine} = §274.500
Amendinent 4 - allocation of funds is: Procurement total = $2.431,500: Personne] = $324 500, .
Amendiment 5 - allocation of funds is: Procurement wotal = $3,331 500 Personnel = $424.500
Amendiment 6 - allocation of tunds is: Procurement otal = $6.831.500); Personnel = $624.500)
Amendment 7 - aliocation of funds is: Procurament total = $7.781.500): Personnel/M &S Fee = $974 500
5O0FT - -
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Progress Report for EPA Region I}

Amendment & -- allocation ot tunds 15: Procurcment total = $8.781.500: Personnel M&S Fee = S974.000
Amendment 8 - allecation of funds is; Procurement total = $9,731 5(X); Personnel M&S Fee = $1.02.4.500

Total funding from PRP account - $9.5300,007 { Aimendiments #3, #5, #6, 47, #8 and £Y)

Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Dishursed
This Month

Funsds Dishursed
To Date

Funds Remaining

Conuract = Task Order 001}

325,262.00

§325.262.00

Contract - Task Order
00 Mod 2 N

. 502,830.00

5 50236.00

Contract ~ Task Order
0O Mod 3

94.236.00

o

S 94,236.00

Contract — Task Order
0011 /Afod 4

155,206.00

$0

$ 1535,206.00

Contract — Task Order
001 1/Mod 5

$1.313.167.00

$0

$1.313167.00

Contract — Task Ovder
0011:"Mod 6

$920,281.00

$0

$ Y206,251.00

Contract - Task Order
0011/ Mod 7

$3,800.148.00

$0

$.3.692.218.16

$107,929.82

Contract - Task Order
0011/ Mod 8

3 9495,982.00

30

$0

$ 949 982.00

Contract - Task Order 0002

$ 999,44%.00

$139,574.89

$139.574.89

$859.87111

Contract — Task Order
0002'Mod |

$947,081.00

30

50

$4G47,081.00

Subtotal - Summary ot Contracts

$10.013,647.00

$139574.89

$7.148,781.05

$2.361.865.95

Contract Dollars Availuble

$2,919.00

Kansas City Corps [n-House
Labor: Trave™ =

Superfund M&S Fee

$626,353.00

$ 10.753.29

$357433.41

£0

$ 107.348.78

$161,570.81

MIPR 10 ERDC - Sadtlume

$:13.500.00

K0

$110.253.50

$3,240.50

MIPR to ERDC -
Hudrodvnumic Model Review

2,500,400

$0

$0

3 2.500.00

Grand Total - Contract/Corps

$ 10.736.000.00

$150.32%.1%

$7.723.816.74

S 03218326

Note : Task Onder 0011 Mod 1 was admimstrative in natae: date extension and small change in fee work structure of doblans (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a histoncal MIPR charge of $2.646.09.
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Progress Report for EPA Region Il

Contract Obligations/Decbligations Plan (FY03-FY06 estimates)

Contract Planned Obligation Date Actnal Obligation Dalte Notes 1,
L DACWH-02-D-0003 $300.000) 13103 L23262 .00 3102 | New tsk order awarded: Task Order 001 (WAD 3, !
DACW41-02-D-0003 $1.000,000 L2103 $302536,00 {12103 | Total negotiated amount 18 $1.187.911.00 ot which
$502.836.00 was obhgated (WADs 4 & 5).
DACW41-02-D-0003 S500.000 172004 $94.230.00 2 2:04 | Total negotiated amount is $359,793 of which
$94 236 was obligated (WAD 6)
| DACW41-02-D-u003 42904 $1332060.00 | 415404 | [acremental tunding to continue work on WADs 3-6
l as previously negotated.
i DACWH1-02-D-u0u3 1,200,000 73004 SH3IT167.00 8:27/04 | Tusk Order moditication for 2003 ficldwork and FSP
| and associated document preparation.
‘ DACWAE-02-1-0003 $900.000 215703 SO2628P 00 1 3005 1 Funding to finalize ficldwork documents and ‘
planning/preparations. j
DACW1-02-D-0003 $3.300.000 81503 $3.8500,148.00 8:30/05 | High resolution conng: IRM Evaluation: some low- g
' - ' resolution coring & field investization expenses, ‘
DACWHL-02-D-0002 SOS00006 | 111508 $049.982.00 | 12:15/05 | Funding to continue through April 2006. ]
W91 2DQ-06-D-0006 $1,000.000 3:31/06 $9V0 8 D) 3:314006 | Additional funds tor IRM, Modeling and Risk
| Assessment work to continue. l
[ WY12D0Q-06-D-0006 $900.000 31506 S947.081.00 NAE06 | Addinonal fund for FFS. Modeling and Risk
Assessment work and project management suppoit. ,
[_____ Total Funds Obligated Tash Order 061 Task Order 0002 _310.013.647.00

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates ST.OOO.000 1o the ULS. Armiv Corps of Engineers - Kansas Cirv District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supertund Site (EPA 1D: NID980528996)

1AG Amendment #1 and #4 Scope of Work Summary (block 13 of TAG)

This amendment obligates Urban Rivers Rastoration Enitiatives funds in the amount of $50.000 to the ULS. Army Comps of Engineers - Kansas City
District for commuaity relations activities in suppont of Remedial Investigation and Feasibiling Study at the Diamond Alkali, OU2 Supertund Site
(EPA 1D NJID9SO528996)

TAG Amendment #2 and #3 Scope of Work (block 13 of JAG)

This amendment obligates an additional $156.000 (£2): 1.500.000 (£3); of Special Account Funds to the Engineers — Kansas City District to pertorn
activitics i support of REFS at the Lower Passaic River portion of the Diamond Alkali. OU2 Supertund Site (EPPA 1D: NIDY&U328996)

This amendinent obligates $1.000.000 (#5); $4.000.000 (£6); $1.000.000 (27); $1.000.000 (£8) and $1.000.000 (#9) to the U.S. Amav Corps of
Ungineers-Kunsas City District to perform activities in support of RIFS, Lower Passaie River portion of the Diamond Alkali. OU2 Superfund Site
(EPA 1D: NJDI80O328IY0).

Project Delivery Team

Responsibifty

Project Manager

Contact informatian
(816) 2803581
Cedl (310)0Y3-5797

.

Narpe
Beth Buckrucker

Justin Cofer

{N16) 339-3805

Conract Specialist

Robert Nunn

(816) 389-3857

Contracting Officer

Dawn Wade

(816) 389-3721

Attomey

: ( Bi-.:n )'

Flizabeth Buckrucker
Project Manager

1975 BILL 4420 % AUG_PASSAIC DO
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msfcr.2.1.4 244 Page: 1

Date: 07-SEP-2006
PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMCOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR AUGUST 2006

Revised Reimbursable Direct Fund Cite IAG Totals
(96X3122) {96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $10,756,000.00 $0.00 $10,756,000.00

Less Total Expenditures: ) $7,723,816.74 $0.00 $7,723,816.74
Less Undelivered Orders: (-) $1,925,2084.95 $0.00 $1,925,284.95
Less Commitments: {-) $9%9,650.22 $0.00 §959,650.22
Funds Available Balance: $147,248.09 $0.00 $147,248.09

BILLING ACTIVITY (96X3122):

Bill Number 27033676
Funds Expended During Report Period: $150,328.18
Total Billed to Date: $7,723,816.74

. Direct Fund Cite Payments :
Punds Expended During Report Period: . $0.00
Total Expended to Date: $0.00
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mgfcr.2.1.4 244 Page: 2
Date: 07-SEP-2006
PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

IAG Number: DW96941975

Bill Number: 27033676

Bill Invoice pate: 01-SEP-2006

Monthly Billing Amount (96X3122): B $150,328.18
Monthly Direct Fund Cite Contract Caost : $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date
a Personnel $4,089.31 $120,281.73 $124,371.04 N
b Fringe Benefits $2,126 .46 $62,519.08 $64,645.54
c Travel $0.00 531,767.58 $31,767.58
d Equipment $0.00 $§0.00 50.00
e Supplies $0.00 $0.00 $0.00
f Procurement $139,574.89 $7,009,206.16 $7,148,781.05
g Construction $0.00 $0.00 $0.00
h Other $0.00 $220,248.37 $220,248.37
i Total Direct Charges $145,790.66 $7,444,022.92 $7,5B9,813.58
j Total Indirect Charges $4,537.52 $129,465.64 $134,003.16
k TOTAL §150,328.18 $7,573,488.56 $7,723,816.74
Labor Breakout for Month:

Labor
Individual Function Hours Amount
ELI1ZABETH BUCKRUCKER HTRW PROJECT MANAGER B86.50 $9,687.57
JUSTIN COFER CONTRACT SPECIALIST 12.00 $785.73
MARI T SHANNON SUPERVISORY CONTRACT SPECIALIST 3.00 $279.99
TOTAL LABOR: 101.50 $10,753.29
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LOWER PASSAIC RIVER RESTORATION PROJECT

Thru: 1 Sep 06

DW96941975; BZ694 Partal Bil #44
USACE/Contract Expenditures
and
Projected Expenditures
FY06
Bill Number==> 34 35 36 37 38 39 40 41 42 43 44
Item Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-08 Aug-06 Totals
Travel Expenses 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.90 0.00 1,088.15 1,109.82 0.00 31,767.58
Other: Reproduction Services/MIPRs for Labor 1.16 13,756.39 3,800.33 1,270.05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 112,899.59
Departmental Overhead 2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 3,228.33 3,453.09 2,438.45 2,778.89 3,232.20 91,964.50
General/Administrative Overhead 1,162.41 1,049.04 1,234.21 733.47 299.61 935.26 1,322.32 1,394.51 984.75 1,122.23 1,305.32 42,038.66
Labor 5,635.25 4,995.38 5,877.16 3,492.66 1,426.70 4,453.66 6,296.77 6,640.55 4,689.29 5,343.98 6,215.77 189,016.58
Superfund M&S Fee 0.00 0.00 0.00 0.00 46,657.49 0.00 0.00 22,045.31 0.00 0.00 0.00 107,348.78
USACE Labor/Travel & M&S Fee; monthly 10,330.45 23,573.03 15,180.97 6,860.03 50,429.17 7,616.76 11,980.32 33,533.46 9,200.64 10,354.92 10,753.29 N e
Cumulative USACE Labor/Travel/M&S Fee: 395,544.10 419,117.13 434,308.10 441,168.13 491,597.30 499,213,086 511,193.38 544,726.84 553,927.48 564,282.40 575,035.69 575,035.69
IAG Funding Recelved/Personnel: 50,000.00 50,000.00f  1,024,500.0C
IAG Funding Recelved/Contract: 950,000.00 1,000,000.00 950,000.00f  9,731,500.00
Contracts Awarded 949,982.00 999,448.00 947,081.00f 10,013,647.00
Contract Disbursements; monthly (Involced/Paid) 641,534.59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 1,219,724.15 367,373.99 0.00 0.00 139,574.89 7,149,791-05l
Cumulative Contract Disbusementis 3,368,561.57 3,811,882.16 4,929,882.69 4,929,882.69 4,929,882.69 5,422,108.02 6,641,832.17 7,008,206.16 7,009,206.16 7,009,206.16 7,148,781.05
Cumulative Involced; labor and contract 3,764,105.67 4,230,999.29 5,364,190.79 §,371,050.82 5,421,479.99 5,921,321.08 7,153,025.56 7,553,933.00 7,563,133.64 7,673,488.56 7,723,816.74
Remaining IAG $$ 243,319.90 1,219,746.87 254,573.90 247,713.87 197,284.70 190,220.94 178,240.62 144,707.16 135,506.52 125,151.60 167,317.31

Lower Passaic River Restoration Project
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Total IAG Amount==> $10,756,000.00
IAG 1975 Summary_Aug 06.xIs Updated: 26 Sep 06
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Expenses shown for FY 06



